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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 587 Date: 26-Jun-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 22

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the friction brackets on the South
side span & erect the working platform . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the working platforms for the
suspender ropes . Crews had to erect the platforms , hand rails , & safety cables . Crews started on the
platform at PP # 14 . The platform was erected by other crews earlier . Crews had to install he hand rails &
cables . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to mobilize their tools , equipments , & the 90 ton Grove crane to work on the
platform at PP # 10 . Bill flew the platform at 8:55 AM. Crews had to set 4 come-along on the suspender
brackets to level the platform , install 2 - 13 mm. cables , & tie them to the lifting lugs on the bike lane ,
adjust , & level the platform . Crews started at 8:30 AM. They were done at 10:00 AM.

Then , crews had to work on the platform at PP # 22 . Following the same procedures as previous
platforms . Crews started on the platform at PP # 22 at 10:20 AM. They were done at 11:10 AM. They
started on the platform at PP # 30 at 11:15 AM. Crews were done at 12:50 PM. They started on the
platform at PP # 34 at 12:55 PM. Crews were done at 2:00 PM.

Crews were called to work on the East end on the South main span to the end of the shift . Crews had to
wrap up their tools & equipments . They left at 2:10 PM.

They had to work on the platform modifications for the high lines . Crews had to bring materials to the
site , cover the cable with fire prove tarp , & place on the top of the tarp plywood boards . They started at
2:30 PM. Crews were done at 4:50 PM. They left at 5:00 PM.

Anthony , Augie , & Casey had to work on the North main span . Crews had to swing out the cable
0.3 meter . They had to connect the hydraulic hoses, reroute the power line They started at 7:05 AM.
Crews were done at 7: 15 AM.

Anthony started to swing the cable out at 7:20 AM. Crews were done at 7:35 AM. They had to wrap up
their tools & equipments. Crews left at 7:45 AM.

After that , crews had to work on the barge rigging , flying , & mobilizing the working platforms for the
suspender ropes . They started at 8:00 AM . Crews were done at 10:00 AM.

Then , crews joined Jacob & Jonathon on the suspender jacking brackets to the end of the shift
In addition to that , crews had to bring to the site all the jacking brackets to weld the bearing plates ,

deliver , & set them back in place according to their locations .
Jacob & Jonathon had to work on the E line . Crews had to weld the bearing plates on the suspender

jacking brackets . They had to grind , clean , & center the brackets . They started at 7:10 AM. Crews had
to weld 4 bearing plates on the top & middle brackets , & 2 plates on the lower jacking brackets

Crews were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.
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Bill had to operate the 90 Grove crane . He had to work with the erection crews . He started at 7:30
AM. He left at 9:00 AM.

Scott had to operate the Terex crane . He had to work with the platform erection crews until erection
crews left at 2:10 PM.

In the office I had to work on my report. I was done at 5:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, HYSTER 12,000 lb

8.00

002351

2.00

No

0.00 0.00

Equipment, Crane, 60 Ton

5.00

002154

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2243

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

2.00

2321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 5.00 0.00 0.00 5.00

OTH WILLIAM ALGEROperator 2.00 0.00 0.00 2.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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